


27 June 1961



PROTOTYPE TEST SCHEDULE - SUMMARY:

PROBLEM:

There is a conflict in our original test plan sequence and the presently scheduled start of local flight tests (1 Oct 61).

ORIGINAL TEST PLAN SEQUENCE:

1st - Debug, operate complete, measure "bench" performance on rock & roll without environment.

2nd - Environmental test.

3rd - Modify, RFI test, and local flight preparation.

4th - Local flight test.

25X1A

5th - Clean up and ship

25X1A

6th - flight test.

This has the virtue of local flight testing a unit as close to that felt to be ultimately delivered. That is, it should be able to work under environmental conditions.

SCHEDULE 1:

This schedule was arranged to obtain the highest probability of meeting a 1 Oct. flight test date with a system in adequate condition to be worth testing. It does not permit environmental or RFI test prior to 1 Oct., and has no allowance for unexpected problems. Changes required to make the system satisfactory in the environment could not be tested locally.

SCHEDULE 2:

This schedule is an attempt to provide reasonable contingency and the original test plan sequence.

SCHEDULE 3:

This schedule is identical to #2, but removes all contingency.

RECOMMENDATION:

Schedule 2.

(Concur: RMS and MDR)

MDR

MAJOR TASK

WEEKS

SCHEDULE
1

LAB. 'DEBUG'
LAB. ACCEPT. TEST
ENVIRONMENTAL TEST
RF INTERFER. TEST
LOCAL FLIGHT TEST

SCHEDULE
2


LAB. 'DEBUG'
LAB. ACCEPT. TEST
ENVIRONMENTAL TEST
RF INTERFER. TEST
LOCAL FLIGHT TEST

SCHEDULE
3

LAB. 'DEBUG'
LAB. ACCEPT. TEST
ENVIRONMENTAL TEST
RF INTERFER. TEST
LOCAL FLIGHT TEST

80 HOUR WEEK BASIS
(2 SHIFTS, DAY & NITE)

SCHEDULE COMPARISON



WEEKS	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
-------	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----

2	2	4	3	3	1	HC	ON-OFF, FIX GROSS ERRORS			
2	2	1	2	2	1	HC	FUNCTION [Qualitative Dummy Inputs]			
1	1	1	2	2	1	RR	LOADING PROCD. [RR FILM]			
2	2	2	2	3	1	RR	STATIC, OPTICS PICS [EsbguL Sta]			
1	2	2	1	1	1	RR	HEAD'G REF & Y/H SIG.			
4	4	10	5	4	4	2	2	1	RR	SCAN, PICS (Caged): FILM XPT
									HC	METERING
										SCANNER
										SYNCHRON
										IMC
2	3	3	2	1	1	HC	STABIL, BAL, FUNCT'N			
						RR	STABIL, INTN'L & EXTN'L FORC'G			
5	4	12	5	6	5	4	4	1	RR	PICS: Film xpt off Stabil on
									RR	PICS: Film xpt on Stabil on
									RR	PICS: RRE off
									RR	PICS: Film xpt on Stabil on
									RR	PICS: with window
1	2	2	1	2	1	HC	SHUTTER, SLITS, DATA CHAMBR			
1	2	2	1	2	1	HC	CAGER, EXP CNTRL, SCAN/IDLE			
2	4	3	1		1	HC	RF INTER. SETUP & TEST			
1	1	2	3	2	1	ENV	SET-UP & CLEAN-UP			
2	2	3	2	3	1	2	1	ENV	ENVIRON. TEST	
2	2	6	4	6	4	2	2	1	HC	PREPARATION FOR FLIGHT
3	2	6	3	4	3	2	2	2	A/C	DRY RUN FOR VIBRAT'N
3	2	6	3	4	3	2	2	2	A/C	FLIGHTS 1 THRU 7 & DATA REC

FILM/MECH
 PICS
 MET
 SCAN
 SYNC
 IMC

HC HANDLING CART
 RE ROCKET FALL (ATTITUDE) TABLE
 ENV ENVIRONMENTAL CHAMBER

DAY SHIFT
 NITE SHIFT